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SW 27th / Strander Boulevard Extension Phase 1, Seg 2A  April 2013 

Construction Update: 

 Bridge girders set on March 14th and 15th. 

 Tracks relocated onto new bridge on April 13th. 

 Excavation on west side has commenced. 

 Bridge painting continues. 
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April 16th – BNSF mainlines relocated onto bridge.  

 

April 16th – BNSF mainlines on new bridge.

 

 

 

 

 

 

 

 

April 16th – Painting of Bridge Girders. April 16th – Modular block wall on south side of Strander.

 

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a 

link to more construction photos on a City Flickr webpage .  
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